

CVN-69 Milestone 6 — Project Plan and Accuracy Boundary

Completed objective

Reconstruct audit-supported flight-deck vehicles and aviation support equipment as reusable parametric FreeCAD/OpenCascade families, provide glue-only/no-paint manufacturing outputs, and coordinate static layouts with approved Milestones 1–5.

Delivered work packages

Package	Result
Reference audit	Seven supported families; uncertain equipment explicitly omitted
CAD	16 production solids; two editable FCStd sources
Layouts	light 14 / default 24 / full 32 support instances
QA	BRep, STEP, STL, 3MF, dimensions, immutable hashes, exact interference, deterministic rebuild, Bambu real slices
Review	Approved ship + AirWing + vehicles in non-production STEP/3MF

Accuracy categories

- Manufacturer/official dimension-derived: STT49, P-25A and MSU module envelopes.
- Official-photo-derived and visually approximated: tow bar, ladder, chocks, exterior silhouettes and support placement.
- Deliberately enlarged: every sub-nozzle wheel, rail, rung, hose, handle, tow bar, bottle and sprue section listed in FDM_Enlargements.json.
- No claim is made to controlled lofts, proprietary drawings, exact deployed parking coordinates, functional mechanisms, or a single photographed operational moment.

Scope stop

No ocean base, display stand, final assembly release, lighting, electronics, crew, weapons/ammunition, hull/deck/interface redesign, or Milestone 5 physical-pass claim is included.